COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 14/ 2013

ESTI MATE SUMVARY 09: 29: 36
CONTI D C18162 ESTI MATE NO 0016 PROG SPEC YR 2005
PCN: 18162- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 277.5 DAYS TI VE ALLOW 415 CALENDAR DAYS
| -70 FRONTAGE- COLO RI VER- DOTSE PERCENT TI ME: 66. 87 ORI G TI VE ALLOW 415 CALENDAR DAYS
PROJECT NO FBRO702- 312
| -70 FRONTAGE- COLO RI VER- DOTSE
NAME OF ROAD: 070A
PRQJECT COUNTI ES: EAGLE
CONTRACTOR:
EDWARD KRAEMER AND SONS | NCORPORATED PAY PERI OD ENDI NG 06/ 14/ 2013 DATE TI ME STARTED 09/ 04/ 2012
ONE PLAIN VI EW RD DATE LET 08/ 15/ 2012 DATE WORK BEGAN 09/ 04/ 2012
DATE AWARDED 08/ 23/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 28/ 2012 DATE ACCEPTED
PLAI N W 53577 608- 546- 2311 DATE NOTI CE TO PROCEED 09/ 04/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 6,934, 769. 79 PARTI Cl PATI NG $ 5, 310. 58 $ 0.00
AWARD PRQJECT AMT: $  6,213,041.01 NON-PARTI Ol PATI NG 4,507, 383. 10 66, 597. 08
PERCENT COWPLETE: 65. 07% TOTAL EARNI NGS 4,512, 693. 68 66, 597. 08
FUNDS AVAI LABLE: $  2,422,076.11 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,512, 693. 68 66, 597. 08
TOTAL CLAI MB: $ 0.00 RETAI NAGE -93, 195. 62 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 4,419, 498. 06 66, 597. 08
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 4,419, 498. 06 66, 597. 08
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 66, 597. 08

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18162 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18162-BI D ESTI MATE RUN 06/ 14/ 2013
PRQIECT: FBRO702- 312 ESTI MATE NO 0016 09: 29: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 *C earing and G ubbi ng 0. 056 0. 056
LS 0. 000 0. 00
20, 423. 68000 0. 056 1,143.73
0010 202-00035 *Renoval of Pipe 6. 630 5.610
LF 1. 020 17.74
17. 39000 6. 630 115. 30
0015 202- 00090 *Renoval of Delineator 2.210 0. 340
EACH 1.870 10. 06
5. 38000 2.210 11.89
0020 202-00220 *Renoval of Asphalt Mat 1, 017. 960 262. 250
SY 755.710 1, 269. 59
1. 68000 1, 017. 960 1,710.17
0025 202- 00250 *Renoval of Pavenent Marking 51. 000 49. 300
SF 0. 000 0.00
3. 23000 49. 300 159. 24
0030 202-00700 *Renoval of Light Standard 0.170 0.170
EACH 0. 000 0.00
2, 259. 25000 0.170 384. 07
0035 202-00810 *Renoval of Gound Sign 2.720 0. 850
EACH 0.170 7.32
43. 04000 1. 020 43.90
0040 202-01000 *Renoval of Fence 30. 940 30. 940
LF 0. 000 0. 00
3. 26000 30. 940 100. 86
0045 202-01030 *Renoval of Road O osure Gate 0.170 0. 000
EACH 0.170 36. 95
217. 34000 0.170 36. 95
0050 202-01130 *Renoval of Cuardrail Type 3 28. 900 0. 000
LF 28. 900 79.19
2.74000 28. 900 79.19
0055 203-00010  *Uncl assified Excavation (Conplete In Place) 1, 459. 280 978. 800
CcY 34. 000 379.78

11. 17000 1, 012. 800 11,312.98



CONTI D C18162 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18162-BI D ESTI MATE RUN 06/ 14/ 2013
PRQIECT: FBRO702- 312 ESTI MATE NO 0016 09: 29: 36
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203- 01500 *Bl adi ng 2.040 0. 000
HOUR 0. 850 115. 46
135. 84000 0. 850 115. 46
0065 203-01510 *Backhoe 2.040 1. 530
HOUR 0. 000 0. 00
108. 67000 1. 530 166. 27
0070 203- 01550 *Dozi ng 2.040 0. 000
HOUR 0. 000 0.00
119. 54000 0. 000 0. 00
0075 203-01594 *Conbi nati on Loader 2. 040 0. 510
HOUR 0. 000 0. 00
143. 44000 0.510 73.15
0080 203- 01597 *Pot hol i ng 3. 400 0. 680
HOUR 0. 850 286. 35
336. 88000 1. 530 515. 43
0085 203- 02330 Labor er 3. 400 0. 000
HOUR 0. 000 0. 00
36. 99000 0. 000 0. 00
0090 207- 00205 *Topsoi | 430. 780 0. 000
cY 21. 840 129.51
5. 93000 21. 840 129.51
0095 207- 00210 *St ockpi | e Topsoi | 430. 780 150. 000
cY 0. 000 0. 00
3. 48000 150. 000 522.00
0100 208- 00002 *Erosi on Log (12 Inch) 85. 340 85. 340
LF 0. 000 0. 00
3. 23000 85. 340 275. 65
0105 208- 00040 *Check Dam 1. 020 0. 000
EACH 0. 000 0. 00
430. 33000 0. 000 0. 00
0110 208-00045 *Concrete Washout Structure 0.170 0. 170
EACH 0. 000 0. 00

1, 936. 50000 0.170 329.21



CONTI D C18162 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18162-BI D ESTI MATE RUN 06/ 14/ 2013
PRQIECT: FBRO702- 312 ESTI MATE NO 0016 09: 29: 36
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208- 00050 *StormDrain Inlet Protection 0. 170 0. 000
EACH 0.170 48. 47
285. 09000 0.170 48. 47
0120 208-00051 *StormDrain Inlet Protection (Type 1) 5. 950 0. 000
LF 5. 440 40. 96
7.53000 5. 440 40. 96
0125 208- 00052 *StormDrain Inlet Protection (Type 2) 0. 850 0. 000
LF 0. 000 0. 00
59. 17000 0. 000 0.00
0130 208-00070 *Vehi cl e Tracki ng Pad 0. 680 0. 340
EACH 0. 000 0. 00
2, 896. 05000 0. 340 984. 66
0135 208-00103 Renoval and Di sposal of Sedinment (Labor) 8. 500 0. 000
HOUR 0. 000 0. 00
36. 99000 0. 000 0.00
0140 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 4. 250 0. 000
HOUR 0. 000 0. 00
109. 27000 0. 000 0.00
0145 208-00106 *Sweepi ng (Sedi nent Renoval ) 4. 250 0. 000
HOUR 0. 000 0. 00
134. 48000 0. 000 0.00
0150 208-00206 Erosi on Control Supervisor 23. 800 19. 310
DAY 3.740 508. 79
136. 04000 23. 050 3,135.72
0155 210-00810 *Reset Ground Sign 0.510 0. 000
EACH 0. 000 0. 00
376. 54000 0. 000 0.00
0160 210-01130 *Reset CQuardrail Type 3 9.520 0. 000
LF 0. 000 0. 00
12. 21000 0. 000 0.00
0165 210-01200 *Reset End Anchor age 0. 170 0. 000
EACH 0. 000 0. 00

469. 28000 0. 000 0. 00



CONTI D C18162 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18162-BI D ESTI MATE RUN 06/ 14/ 2013
PRQIECT: FBRO702- 312 ESTI MATE NO 0016 09: 29: 36
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 212-00006 *Seedi ng (Native) 0. 640 0. 000
ACRE 0. 000 0. 00
874. 65000 0. 000 0. 00
0175 212-00032 *Soi | Condi tioning 0. 640 0. 000
ACRE 0. 000 0. 00
4,088. 16000 0. 000 0. 00
0180 213-00003 *Mil ching (Weed Free) 0. 640 0. 000
ACRE 0. 000 0. 00
430. 33000 0. 000 0. 00
0185 213-00100 *Soi | Bi nder 0. 020 0. 000
ACRE 0. 000 0. 00
1, 075. 83000 0. 000 0. 00
0190 213-00705 *Landscape Boul der (Special) 3. 060 0. 000
EACH 0. 510 83.13
163. 00000 0.510 83.13
0195 217- 00000 *Her bi ci de Treat nent 2. 550 0. 000
SY 0. 000 0. 00
1. 03000 0. 000 0. 00
0200 304- 06007 *Aggregat e Base Course (C ass 6) 437.030 50. 170
cY 244.900 12, 908. 68
52. 71000 295. 070 15, 553. 14
0205 304- 09000 *Aggregat e Base Course (Special) 401. 200 243. 290
cY 157.910 3,603.51
22.82000 401. 200 9, 155. 38
0210 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 3.770 0. 000
TON 0. 000 0. 00
177.13000 0. 000 0. 00
0215 403-34701 *Hot M x Asphalt (Gading SX) (75) 495. 470 45. 270
TON 0. 000 0. 00
69. 55000 45. 270 3,148.53
0220 411-03352 *Asphal t Cenent Performance G ade (PG 58-28) 27.260 2.440
TON 0. 000 0. 00

648. 76000 2.440 1,582.97



CONTI D C18162 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18162-BI D ESTI MATE RUN 06/ 14/ 2013
PRQJECT: FBRO702- 312 ESTI MATE NO 0016 09: 29: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 411-10255 *Enul sified Asphalt (Sl ow Setting) 52.190 35. 360
GAL 0. 000 0. 00
8. 81000 35. 360 311.52
0230 412-00801 *Concrete Pavenent (8 Inch) (Special) 121. 990 0. 000
5% 121.990 12, 861. 41
105. 43000 121.990 12, 861. 41
0235 420-00113 *Ceotextile (Drainage) (O ass 2) 61. 200 0. 000
SY 38. 060 124.08
3.26000 38. 060 124. 08
0240 506-00209  *Riprap (9 Inch) 28.730 0. 000
cY 13. 320 1, 230. 37
92. 37000 13. 320 1, 230. 37
0245 506- 00212 *Riprap (12 Inch) 0. 680 0. 000
CY 0. 000 0. 00
115. 20000 0. 000 0. 00
0250 604- 00305 *Inlet Type C (5 Foot) 0. 170 0. 000
EACH 0.170 508. 03
2,988. 42000 0.170 508. 03
0255 604- 13005 *Inlet Type 13 (5 Foot) 0. 170 0. 000
EACH 0.170 491. 41
2,890. 62000 0.170 491. 41
0260 604-19105 *Inlet Type R L 5 (5 Foot) 0. 680 0. 510
EACH 0.170 831. 33
4,890. 15000 0. 680 3,325.30
0265 604- 30005 *Manhol e Sl ab Base (5 Foot) 0. 170 0. 000
EACH 0.170 710. 32
4,178. 36000 0.170 710. 32
0270 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 27.620 0. 000
LF 0. 000 0. 00
17. 86000 0. 000 0. 00
0275 606-01370 *Transition Type 3G 0. 340 0. 000
EACH 0. 000 0. 00
1, 278. 62000 0. 000 0. 00



CONTI D: C18162 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18162-BI D ESTI MATE RUN 06/ 14/ 2013
PRQJECT: FBRO702- 312 ESTI MATE NO 0016 09: 29: 36
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 606-02003 *End Anchorage (Nonfl ared) 0. 340 0. 000
EACH 0. 000 0. 00
2,175. 27000 0. 000 0. 00
0285 606- 02005 *End Anchor age (Fl ared) 0.170 0. 000
EACH 0. 000 0. 00
1, 721. 33000 0. 000 0. 00
0290 607- 00005 *End Post 0. 340 0. 000
EACH 0. 000 0. 00
290. 47000 0. 000 0. 00
0295 607- 01000 *Fence Barbed Wre with Metal Posts 16. 320 0. 000
LF 0. 000 0. 00
3. 82000 0. 000 0. 00
0300 607-11525 Fence (Pl astic) 34. 850 34. 850
LF 0. 000 0. 00
3.26000 34. 850 113. 61
0305 607-60625 *Road Closure Gate (Install Only) 0.170 0. 000
EACH 0.170 420. 65
2, 474. 42000 0.170 420. 65
0310 608- 00000 *Concrete Sidewal k 242.100 0. 000
Sy 0. 000 0. 00
35. 50000 0. 000 0. 00
0315 608-00010 *Concrete Curb Ranp 14. 980 0. 000
Sy 4.240 478. 95
112. 96000 4. 240 478. 95
0320 608-00015 *Det ect abl e War ni ngs 28. 850 0. 000
SF 6. 800 314.57
46. 26000 6. 800 314.57
0325 609-20011 *Curb Type 2 (Section M 73.270 0. 000
LF 73.270 2,128. 49
29. 05000 73.270 2,128.49
0330 609-21011 *Curb and Gutter Type 2 (Section I-M 165. 240 0. 000
LF 68. 510 1,105.75
16. 14000 68. 510 1,105.75



CONTI D: C18162 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 18162-BI D ESTI MATE RUN 06/ 14/ 2013
PRQJECT: FBRO702- 312 ESTI MATE NO. 0016 09: 29: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 609-21021 *Curb and CGutter Type 2 (Section I1-M 182. 070 69. 700
LF 66. 470 1,322.75
19. 90000 136. 170 2,709.78
0340 609-21900 *Qurb and Qutter Type 2 (Special) 98. 770 0. 000
LF 98. 770 2,157.14
21. 84000 98. 770 2,157.14
0345 609- 60011 *Curb Type 6 (Section M 37.060 0. 000
LF 0. 000 0. 00
23. 90000 0. 000 0.00
0350 610- 00024 *Medi an Cover Material (4 Inch Patterned Concrete) 484. 330 0. 000
SF 0. 000 0. 00
7.85000 0. 000 0.00
0355 610- 00055 Medi an Cover Material (Stone) 22.950 0. 000
SF 0. 000 0. 00
12. 12000 0. 000 0.00
0360 612-00001 *Del i neator (Type 1) 2.890 0. 000
EACH 0. 000 0. 00
17. 22000 0. 000 0.00
0365 612-00003 *Delineator (Type I11) 0. 850 0. 000
EACH 0. 000 0. 00
19. 37000 0. 000 0.00
0370 613-01200 *2 Inch BElectrical Conduit (Plastic) 170. 000 36. 600
LF 133. 400 3,832.58
28. 73000 170. 000 4,884.10
0375 613-01300 *3 Inch BElectrical Conduit (Plastic) 57.800 18. 700
LF 39. 100 1,215.62
31. 09000 57.800 1,797.00
0380 613-10000 *Wring 0.170 0. 000
LS 0. 085 1,234.52
14, 523. 73000 0. 085 1,234.52
0385 613-16000 *Lumi nai re (Special) 1. 530 0. 000
EACH 0. 000 0. 00
1,677. 23000 0. 000 0.00



CONTI D: C18162 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18162-BI D ESTI MATE RUN 06/ 14/ 2013
PRQJECT: FBRO702- 312 ESTI MATE NO 0016 09: 29: 36
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 613- 34250 *Light Standard Metal (25 Foot) 1. 360 0. 000
EACH 1.360 3,062.34
2, 251. 72000 1.360 3,062.34
0395 613-40000 *Concrete Foundation Pad 0.170 0. 000
EACH 0.170 475. 52
2,797. 16000 0.170 475. 52
0400 613-40010 *Light Standard Foundati on 1.530 0. 400
EACH 1.130 2,267.27
2, 006. 43000 1.530 3, 069. 84
0405 613-50100 *Li ghting Control Center 0. 170 0. 000
EACH 0. 000 0. 00
7, 614. 74000 0. 000 0. 00
0410 614-00011 *Sign Panel (dass I) 8. 250 0. 000
SF 0. 000 0. 00
17. 22000 0. 000 0. 00
0415 614-00012 *Sign Panel (Oass I1) 42. 250 0. 000
SF 0. 000 0. 00
21. 52000 0. 000 0. 00
0420 614-00013 *Sign Panel (Oass I11) 72.250 0. 000
SF 0. 000 0. 00
26. 90000 0. 000 0. 00
0425 614-00615 *Steel Sign Post (W 6x15) 3.910 0. 000
LF 0. 000 0. 00
45. 19000 0. 000 0. 00
0430 614-00818 *Steel Sign Post (W 8x18) 11. 220 0. 000
LF 0. 000 0. 00
51. 64000 0. 000 0. 00
0435 614-01022 *Steel Sign Post (W 10x22) 7.820 0. 000
LF 0. 000 0. 00
58. 09000 0. 000 0. 00
0440 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 1.190 0. 000
EACH 0. 000 0. 00
236. 68000 0. 000 0. 00



CONTI D C18162 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 18162-BI D ESTI MATE RUN 06/ 14/ 2013
PRQIECT: FBRO702- 312 ESTI MATE NO 0016 09: 29: 36
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 4. 420 0. 000
Sl i pbase
EACH 0. 000 0. 00
387. 30000 0. 000 0. 00
0450 614- 03002 *Concrete Footing (Type 2) 0. 340 0. 000
EACH 0. 000 0. 00
1, 291. 00000 0. 000 0. 00
0455 614- 03003 *Concrete Footing (Type 3) 0. 680 0. 000
EACH 0. 000 0. 00
1, 506. 16000 0. 000 0. 00
0460 614- 03005 *Concrete Footing (Type 5) 0. 340 0. 000
EACH 0. 000 0.00
2,044.07000 0. 000 0. 00
0465 615- 00030 *Enbanknent Protector Type 3 0. 680 0. 000
EACH 0. 000 0. 00
1, 195. 37000 0. 000 0. 00
0470 615- 00050 *Enbanknent Protector Type 5 0. 340 0. 000
EACH 0. 000 0. 00
1, 304. 04000 0. 000 0. 00
0475 619-50320 *4 Inch Plastic Pipe 14. 450 14. 450
LF 0. 000 0. 00
28. 26000 14. 450 408. 36
0480 621-00450 *Det our Pavenent 173. 400 86. 400
SY 0. 000 0. 00
33. 69000 86. 400 2,910. 82
0485 624-20013 *12 Inch Drainage Pipe (Cass 0) (Conplete In Place) 23. 800 0. 000
LF 0. 000 0. 00
44.55000 0. 000 0. 00
0490 624-20019 *18 Inch Drainage Pipe (Cass 0) (Conplete In Place) 14. 280 0. 000
LF 0. 000 0. 00
58. 68000 0. 000 0. 00
0495 624-27019 *18 Inch Drainage Pipe (Cass 7) (Conplete In Place) 65. 960 32.810
LF 33. 150 1,981. 38

59. 77000 65. 960 3,942. 43



CONTI D C18162 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 18162- BI D ESTI MATE RUN 06/ 14/ 2013
PRQJECT: FBRO702- 312 ESTI MATE NO 0016 09: 29: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0500 624-27037 *36 Inch Drainage Pipe (Oass 7) (Conplete In Place) 43. 350 23.120
LF 20. 230 2,748.04
135. 84000 43. 350 5, 888. 66
0505 625- 00000 *Construction Surveying 0. 060 0. 060
LS 0. 000 0. 00
66, 701. 59000 0. 060 4,002. 10
0510 626- 00000 *Mobi | i zat i on 0. 060 0. 060
LS 0. 000 0. 00
546, 428. 58000 0. 060 32,785.71
0515 626- 01000 Public Information Services 0. 060 0. 060
LS 0. 000 0. 00
9, 408. 02000 0. 060 564. 48
0520 627-00005 *Epoxy Pavenent MarKking 3. 500 0. 000
GAL 0. 000 0. 00
129. 10000 0. 000 0. 00
0525 627-00012 *Pavenent Marking Paint (Low VOC Sol vent Base) 3.910 1.370
GAL 0. 000 0. 00
80. 69000 1.370 110. 55
0530 627-30332 *Preformed Plastic Pavenent Marking (Xwal k-Stop Line) 47.600 0. 000
SF 0. 000 0. 00
16. 14000 0. 000 0. 00
0535 630- 00000 *Fl aggi ng 85. 000 44. 250
HOUR 40. 460 1, 027. 28
25. 39000 84.710 2,150.79
0540 630- 00007 *Traffic Control Inspection 27. 650 24. 250
DAY 3. 400 566. 95
166. 75000 27. 650 4,610. 64
0545 630-00012 *Traffic Control Managenent 9. 350 2.020
DAY 1.700 1,188.79
699. 29000 3.720 2,601. 36
0550 630-80336 *Barricade (Type 3 MB) (Tenporary) 0. 340 0.170
EACH 0. 000 0. 00
107. 59000 0.170 18. 29



CONTI D C18162 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 18162-BI D ESTI MATE RUN 06/ 14/ 2013
PRQJECT: FBRO702- 312 ESTI MATE NO 0016 09: 29: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0555 630-80341 *Construction Traffic Sign (Panel Size A) 2.210 1.105
EACH 0. 000 0. 00
21.52000 1.105 23.78
0560 630-80342 *Construction Traffic Sign (Panel Size B) 2.550 1.275
EACH 0. 000 0. 00
21.52000 1. 275 27. 44
0565 630-80343 *Construction Traffic Sign (Panel Size C 1. 360 0. 680
EACH 0. 000 0. 00
21.52000 0. 680 14. 63
0570 630- 80344 *Construction Traffic Sign (Special) 8. 500 4. 250
SF 0. 000 0. 00
13. 98000 4. 250 59. 42
0575 630-80359 *Portabl e Message Sign Panel 3. 400 3. 400
DAY 0. 000 0. 00
129. 10000 3. 400 438. 94
0580 630- 80360 *Drum Channel i zi ng Devi ce 24. 450 12.225
EACH 0. 000 0. 00
32.27000 12. 225 394. 50
0585 630- 80380 *Traffic Cone 8. 500 3. 050
EACH 1. 200 6. 46
5. 38000 4. 250 22.87
0590 700- 70012 F/ A Asphalt Pavenent |ncentive 380. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0595 700-70016 F/ A Fuel Cost Adj ustnent 2,500. 000 102. 530
FA 0. 000 0. 00
1. 00000 102. 530 102. 53
0600 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0605 700- 70082 F/ A Furnish & Install Electrical Service 200. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C18162 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 18162-BI D ESTI MATE RUN 06/ 14/ 2013
PRQJECT: FBRO702- 312 ESTI MATE NO 0016 09: 29: 36
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0610 700- 70380 F/ A Erosion Control 250. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0615 700- 71000 CM3C Overrun Pool 6, 843. 300 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1605 411-03342 Asph Cem (PG 64-28) CO 4 - Asphalt Cenent change to PG 0. 000 0. 000
64- 28
TON 0. 000 0. 00
787. 86000 0. 000 0.00
1620 506- 01020 Ceogrid Reinforce CO5 - Soil Stabilization 153. 000 0. 000
Sy 153. 000 734. 40
4. 80000 153. 000 734. 40
1625 304- 02005 ABC (CL 2) CO5 - Soil Stabilization 49. 010 0. 000
(e 49. 010 2,045.19
41. 73000 49. 010 2,045.19
CAT 0200 CURRENT AMI  $ 291,728.20 % 66, 597.08 $ 158, 330. 51
CAT NO0250 BE ROADWAY
0620 201- 00000 *C earing and G ubbi ng 0. 604 0. 454
LS 0. 000 0. 00
20, 423. 68000 0. 454 9, 272.35
0625 202-00010 *Removal of Tree 21.000 16. 000
EACH 0. 000 0. 00
784. 60000 16. 000 12, 553. 60
0630 202- 00035 *Removal of Pipe 80. 370 60. 370
LF 0. 000 0. 00
17. 39000 60. 370 1, 049. 83
0635 202- 00090 Renoval of Delineator 19.790 19.790
EACH 0. 000 0. 00
5. 38000 19. 790 106. 47
0640 202- 00220 *Rermoval of Asphalt Mat 8, 938. 040 8, 809. 370
Sy 0. 000 0. 00
1. 68000 8, 809. 370 14,799.74
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PON: 18162-BI D ESTI MATE RUN 06/ 14/ 2013
PRQIECT: FBRO702- 312 ESTI MATE NO 0016 09: 29: 36
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0645 202- 00250 *Renoval of Pavenent MarKking 549. 000 240. 700
SF 0. 000 0. 00
3.23000 240. 700 777. 46
0650 202-00700 *Renoval of Light Standard 0. 830 0. 830
EACH 0. 000 0. 00
2, 259. 25000 0. 830 1,875.18
0655 202-00810 *Renoval of Gound Sign 13. 280 4.980
EACH 0. 000 0. 00
43. 04000 4.980 214. 34
0660 202-00821 *Renoval of Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
32.27000 0. 000 0. 00
0665 202-01000 *Renoval of Fence 1, 296. 060 392. 060
LF 0. 000 0. 00
3.26000 392. 060 1,278.12
0670 202-01030 *Renoval of Road O osure Gate 0. 830 0. 830
EACH 0. 000 0. 00
217. 34000 0. 830 180. 39
0675 202-01130  *Renoval of Guardrail Type 3 141. 100 141. 100
LF 0. 000 0. 00
2.74000 141. 100 386. 61
0680 203-00010 *Uncl assi fied Excavation (Conplete In Place) 20, 060. 720 17, 425. 000
CY 0. 000 0. 00
11. 17000 17, 425. 000 194, 637. 25
0685 203-01500 *Bl adi ng 21. 960 4. 150
HOUR 0. 000 0. 00
135. 84000 4. 150 563. 74
0690 203-01510 *Backhoe 21. 960 7.470
HOUR 0. 000 0. 00
108. 67000 7.470 811.76
0695 203-01550 *Dozi ng 21. 960 0. 000
HOUR 0. 000 0. 00

119. 54000 0. 000 0. 00
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PON: 18162-BI D ESTI MATE RUN 06/ 14/ 2013
PRQIECT: FBRO702- 312 ESTI MATE NO 0016 09: 29: 36
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0700 203-01594 *Conbi nati on Loader 21. 960 2.490
HOUR 0. 000 0. 00
143. 44000 2.490 357. 17
0705 203-01597 *Pot hol i ng 36. 600 7.470
HOUR 0. 000 0. 00
336. 88000 7.470 2,516. 49
0710 203-02330 Labor er 36. 600 0. 000
HOUR 0. 000 0. 00
36. 99000 0. 000 0.00
0715 207- 00205 *Topsoi | 4,197. 220 106. 640
Cy 0. 000 0. 00
5. 93000 106. 640 632. 38
0720 207-00210 *St ockpi | e Topsoi | 4,197. 220 3, 150. 000
Cy 0. 000 0. 00
3. 48000 3, 150. 000 10, 962. 00
0725 208- 00002 *Erosion Log (12 Inch) 1, 687. 660 1, 687. 660
LF 0. 000 0. 00
3. 23000 1, 687. 660 5,451. 14
0730 208- 00040 *Check Dam 8.980 2. 000
EACH 0. 000 0. 00
430. 33000 2.000 860. 66
0735 208- 00045 *Concrete Washout Structure 1.830 1.830
EACH 0. 000 0. 00
1, 936. 50000 1. 830 3,543.80
0740 208- 00050 *Storm Drain Inlet Protection 0. 830 0. 830
EACH 0. 000 0. 00
285. 09000 0. 830 236. 62
0745 208- 00051 *StormDrain Inlet Protection (Type 1) 29. 050 26. 560
LF 0. 000 0. 00
7.53000 26. 560 200. 00
0750 208- 00052 *StormDrain Inlet Protection (Type 2) 4.150 0. 000
LF 0. 000 0. 00

59. 17000 0. 000 0. 00
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PON: 18162-BI D ESTI MATE RUN 06/ 14/ 2013
PRQIECT: FBRO702- 312 ESTI MATE NO 0016 09: 29: 36
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0755 208-00070 *Vehi cl e Tracki ng Pad 7.320 5. 660
EACH 0. 000 0. 00
2, 896. 05000 5. 660 16, 391. 64
0760 208- 00103 Renoval and Di sposal of Sedinent (Labor) 91. 500 1. 000
HOUR 0. 000 0. 00
36. 99000 1. 000 36. 99
0765 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 45. 750 1. 000
HOUR 0. 000 0. 00
109. 27000 1. 000 109. 27
0770 208-00106 *Sweepi ng (Sedi nent Renoval ) 45. 750 2.000
HOUR 0. 000 0. 00
134. 48000 2.000 268. 96
0775 208-00206 Erosi on Control Supervisor 256. 200 162. 950
DAY 0. 000 0. 00
136. 04000 162. 950 22,167.72
0780 210-00013  *Reset Mailbox Structure (Type 3) 2.000 0. 000
EACH 0. 000 0. 00
268. 97000 0. 000 0. 00
0785 210-00810 *Reset Ground Sign 3. 490 0. 000
EACH 0. 000 0. 00
376. 54000 0. 000 0. 00
0790 210-00815 *Reset Sign Panel 4. 000 0. 000
EACH 0. 000 0. 00
69. 94000 0. 000 0. 00
0795 210-01130 *Reset Cuardrail Type 3 46. 480 0. 000
LF 0. 000 0. 00
12. 21000 0. 000 0. 00
0800 210-01200 *Reset End Anchor age 0. 830 0. 000
EACH 0. 000 0. 00
469. 28000 0. 000 0. 00
0805 212-00006 *Seedi ng (Native) 6.170 0. 000
ACRE 0. 000 0. 00

874. 65000 0. 000 0. 00
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PRQJECT: FBRO702- 312 ESTI MATE NO 0016 09: 29: 36
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UNIT PRI CE
CAT NO0250 ROADVWAY
0810 212-00032 *Soi | Condi tioning 6.170 0. 000
ACRE 0. 000 0. 00
4,088. 16000 0. 000 0. 00
0815 213-00003 *Mil ching (Weed Free) 3. 650 0. 000
ACRE 0. 000 0. 00
430. 33000 0. 000 0. 00
0820 213-00012 *Spray-on Mul ch Bl anket 2.520 0. 000
ACRE 0. 000 0. 00
3, 872.99000 0. 000 0. 00
0825 213-00100 *Soi | Bi nder 0. 810 0. 000
ACRE 0. 000 0. 00
1, 075. 83000 0. 000 0. 00
0830 213-00705 *Landscape Boul der (Special) 35. 940 2.490
EACH 0. 000 0. 00
163. 00000 2.490 405. 87
0835 214-00220 *Deci duous Tree (2 Inch Caliper) 11. 000 0. 000
EACH 0. 000 0. 00
478. 75000 0. 000 0. 00
0840 214-00350 *Deci duous Shrub (5 Gallon Cont ai ner) 111. 000 0. 000
EACH 0. 000 0. 00
34.57000 0. 000 0. 00
0845 216- 00201 *Soi | Retention Bl anket (Straw Coconut) 2,170. 000 0. 000
SY 0. 000 0. 00
1. 78000 0. 000 0. 00
0850 217-00000 *Her bi ci de Treat nent 12. 450 0. 000
SY 0. 000 0. 00
1. 03000 0. 000 0. 00
0855 304- 06007 *Aggregat e Base Course (C ass 6) 1, 652. 970 1, 440.630
CY 0. 000 0. 00
52. 71000 1, 440. 630 75,935. 61
0860 304- 09000 *Aggregat e Base Course (Special) 3, 935. 800 3, 223. 080
CY 0. 000 0. 00
22.82000 3,223. 080 73, 550. 69
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PON: 18162-BI D ESTI MATE RUN 06/ 14/ 2013
PRQIECT: FBRO702- 312 ESTI MATE NO 0016 09: 29: 36
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
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UNIT PRI CE

CAT NO0250 BE ROADWAY

0865 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 37.180 0. 000
TON 0. 000 0. 00
177.13000 0. 000 0. 00
0870 403-34701 *Hot Mx Asphalt (G ading SX) (75) 3,153. 270 221. 040
TON 0. 000 0. 00
69. 55000 221. 040 15, 373.33
0875 411-03352 *Asphal t Cenent Performance G ade (PG 58-28) 173. 450 11. 940
TON 0. 000 0. 00
648. 76000 11. 940 7,746.19
0880 411-10255 *Enmul sified Asphalt (Sl ow Setting) 542. 810 172. 640
GAL 0. 000 0. 00
8. 81000 172. 640 1, 520. 96
0885 412-00801 *Concrete Pavenent (8 Inch) (Special) 595. 610 595. 610
SY 0. 000 0. 00
105. 43000 595. 610 62, 795. 16
0890 420-00113 *CGeotextile (Drainage) (Cass 2) 2,010. 800 185. 840
SY 0. 000 0. 00
3. 26000 185. 840 605. 84
0895 506- 00209 *Riprap (9 Inch) 953. 270 65. 040
CcY 0. 000 0. 00
92. 37000 65. 040 6, 007. 74
0900 506-00212 *Riprap (12 Inch) 7.320 0. 000
CcY 0. 000 0. 00
115. 20000 0. 000 0. 00
0905 604-00305 *Inlet Type C (5 Foot) 0. 830 0. 830
EACH 0. 000 0. 00
2,988. 42000 0. 830 2,480. 39
0910 604-13005 *Inlet Type 13 (5 Foot) 0. 830 0. 830
EACH 0. 000 0. 00
2, 890. 62000 0. 830 2,399.21
0915 604-19105 *Inlet Type R L 5 (5 Foot) 3.320 3.320
EACH 0. 000 0. 00

4,890. 15000 3.320 16, 235. 30
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PRQIECT: FBRO702- 312 ESTI MATE NO 0016 09: 29: 36
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UNIT PRI CE

CAT NO0250 BE ROADWAY

0920 604- 30005 *Manhol e Sl ab Base (5 Foot) 0. 830 0. 830
EACH 0. 000 0. 00
4, 178. 36000 0. 830 3, 468. 04
0925 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 447. 380 0. 000
LF 0. 000 0. 00
17. 86000 0. 000 0. 00
0930 606- 01370 *Transition Type 3G 3. 660 0. 000
EACH 0. 000 0. 00
1, 278. 62000 0. 000 0. 00
0935 606- 02003 *End Anchorage (Nonfl ared) 3. 660 0. 000
EACH 0. 000 0. 00
2,175. 27000 0. 000 0. 00
0940 606- 02005 *End Anchor age (Fl ared) 0. 830 0. 000
EACH 0. 000 0. 00
1, 721. 33000 0. 000 0. 00
0945 607- 00005 *End Post 3. 660 0. 000
EACH 0. 000 0. 00
290. 47000 0. 000 0. 00
0950 607- 00010 *Corner and Line Brace Post 1. 000 0. 000
EACH 0. 000 0. 00
392. 68000 0. 000 0. 00
0955 607- 01000 *Fence Barbed Wre with Metal Posts 312. 680 0. 000
LF 0. 000 0. 00
3. 82000 0. 000 0. 00
0960 607-11525 Fence (Pl astic) 835. 150 633. 950
LF 0. 000 0. 00
3.26000 633. 950 2, 066. 68
0965 607- 60625 *Road Closure Gate (Install Only) 0. 830 0. 830
EACH 0. 000 0. 00
2, 474. 42000 0. 830 2,053.77
0970 608-00010 *Concrete Curb Ranp 73.120 20.710
Sy 0. 000 0. 00

112. 96000 20.710 2,339. 40
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UNIT PRI CE
CAT NO0250 ROADVWAY
0975 608-00015 *Det ect abl e War ni ngs 140. 850 33. 200
SF 0. 000 0. 00
46. 26000 33. 200 1, 535.83
0980 609-20011 *Curb Type 2 (Section M 357.730 357.730
LF 0. 000 0. 00
29. 05000 357.730 10, 392. 06
0985 609-21011 *Curb and CQutter Type 2 (Section I-M 806. 760 334. 490
LF 0. 000 0. 00
16. 14000 334. 490 5,398. 67
0990 609-21021 *Curb and CQutter Type 2 (Section II-M 888. 930 664. 830
LF 0. 000 0. 00
19. 90000 664. 830 13, 230. 12
0995 609-21900 *CQurb and Gutter Type 2 (Special) 482. 230 467. 230
LF 0. 000 0. 00
21. 84000 467. 230 10, 204. 30
1000 609-60011 *Curb Type 6 (Section M 434. 940 0. 000
LF 0. 000 0. 00
23.90000 0. 000 0. 00
1005 610- 00024 *Medi an Cover Material (4 Inch Patterned Concrete) 2,364.670 0. 000
SF 0. 000 0. 00
7.85000 0. 000 0. 00
1010 610- 00055 Medi an Cover Material (Stone) 112. 050 0. 000
SF 0. 000 0. 00
12. 12000 0. 000 0. 00
1015 612-00001  *Delineator (Type I) 27.110 0. 000
EACH 0. 000 0. 00
17. 22000 0. 000 0. 00
1020 612-00003 *Del i neator (Type II1) 5.150 0. 000
EACH 0. 000 0. 00
19. 37000 0. 000 0. 00
1025 613-01200 *2 Inch BElectrical Conduit (Plastic) 845. 000 845. 000
LF 0. 000 0. 00
28. 73000 845. 000 24, 276. 85



CONTI D C18162 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PON: 18162-BI D ESTI MATE RUN 06/ 14/ 2013
PRQIECT: FBRO702- 312 ESTI MATE NO 0016 09: 29: 36
CURRENT PREV QTY/ AMOUNT
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UNIT PRI CE

CAT NO0250 BE ROADWAY

1030 613-01300 *3 Inch BElectrical Conduit (Plastic) 282. 200 282. 200
LF 0. 000 0. 00
31. 09000 282.200 8, 773. 60
1035 613-10000 *Wring 0. 830 0. 415
LS 0. 000 0. 00
14, 523. 73000 0. 415 6, 027. 35
1040 613-16000 *Lum naire (Special) 7.470 0. 000
EACH 0. 000 0. 00
1, 677. 23000 0. 000 0.00
1045 613-34250 *Light Standard Metal (25 Foot) 6. 640 6. 640
EACH 0. 000 0. 00
2, 251. 72000 6. 640 14, 951. 42
1050 613-40000 *Concrete Foundati on Pad 0. 830 0. 830
EACH 0. 000 0. 00
2,797. 16000 0. 830 2,321.64
1055 613-40010 *Li ght Standard Foundati on 7.470 7.470
EACH 0. 000 0. 00
2, 006. 43000 7.470 14, 988. 03
1060 613-50100 *Lighting Control Center 0. 830 0. 000
EACH 0. 000 0. 00
7, 614. 74000 0. 000 0.00
1065 614-00011 *Sign Panel (dass I) 40. 250 0. 000
SF 0. 000 0. 00
17. 22000 0. 000 0.00
1070 614-00012 *Sign Panel (Oass I1) 235. 500 0. 000
SF 0. 000 0. 00
21. 52000 0. 000 0.00
1075 614-00013 *Sign Panel (Oass I11) 352. 750 0. 000
SF 0. 000 0. 00
26. 90000 0. 000 0.00
1080 614- 00615 *Steel Sign Post (W 6x15) 19. 090 0. 000
LF 0. 000 0. 00

45. 19000 0. 000 0. 00
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REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
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CAT NO0250 BE ROADWAY

1085 614-00818 *Steel Sign Post (W8x18) 54.780 0. 000
LF 0. 000 0. 00
51. 64000 0. 000 0.00
1090 614-01022 *Steel Sign Post (W 10x22) 38. 180 0. 000
LF 0. 000 0. 00
58. 09000 0. 000 0.00
1095 614- 01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 5.810 0. 000
EACH 0. 000 0. 00
236. 68000 0. 000 0.00
1100 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 22.580 0. 000
Sl i pbase
EACH 0. 000 0. 00
387. 30000 0. 000 0.00
1105 614-03002 *Concrete Footing (Type 2) 1. 660 0. 000
EACH 0. 000 0. 00
1, 291. 00000 0. 000 0.00
1110 614-03003 *Concrete Footing (Type 3) 3.320 0. 000
EACH 0. 000 0. 00
1, 506. 16000 0. 000 0.00
1115 614-03005 *Concrete Footing (Type 5) 1. 660 0. 000
EACH 0. 000 0. 00
2, 044. 07000 0. 000 0.00
1120 615-00030 *Enbanknent Protector Type 3 6. 320 0. 000
EACH 0. 000 0. 00
1, 195. 37000 0. 000 0.00
1125 615- 00050 *Enbanknent Protector Type 5 1. 660 0. 000
EACH 0. 000 0. 00
1, 304. 04000 0. 000 0.00
1130 619-50320 *4 Inch Plastic Pipe 70. 550 70. 550
LF 0. 000 0. 00
28. 26000 70. 550 1,993.74
1135 621-00450 *Det our Pavenent 846. 600 421. 600
Sy 0. 000 0. 00

33. 69000 421. 600 14,203.70
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1140 624-20013 *12 Inch Drainage Pipe (Class 0) (Conplete In Place) 230. 200 0. 000
LF 0. 000 0. 00
44. 55000 0. 000 0. 00
1145 624-20019 *18 Inch Drainage Pipe (Class 0) (Conplete In Place) 69. 720 0. 000
LF 0. 000 0. 00
58. 68000 0. 000 0. 00
1150 624-27019 *18 Inch Drainage Pipe (Cass 7) (Conplete In Place) 322. 040 322. 040
LF 0. 000 0. 00
59. 77000 322. 040 19, 248. 33
1155 624-27037 *36 Inch Drainage Pipe (Cass 7) (Conplete In Place) 211. 650 211. 650
LF 0. 000 0. 00
135. 84000 211. 650 28, 750. 54
1160 625- 00000 *Construction Surveying 0. 600 0.544
LS 0. 000 0. 00
66, 701. 59000 0.544 36, 285. 66
1165 626- 00000 *Mobi | i zati on 0. 600 0. 600
LS 0. 000 0. 00
546, 428. 58000 0. 600 327, 857. 15
1170 626-01000 Public Information Services 0. 600 0. 220
LS 0. 000 0. 00
9, 408. 02000 0. 220 2,069. 76
1175 627- 00005 *Epoxy Pavement Mar ki ng 36. 100 0. 000
GAL 0. 000 0. 00
129. 10000 0. 000 0. 00
1180 627-00012 *Pavenent Marking Paint (Low VOC Sol vent Base) 19. 090 6. 680
GAL 0. 000 0. 00
80. 69000 6. 680 539.01
1185 627-30332 *Preformed Plastic Pavenent Marking (Xwal k-Stop Line) 232. 400 0. 000
SF 0. 000 0. 00
16. 14000 0. 000 0. 00
1190 630-00000  *Fl agging 915. 000 465. 290
HOUR 0. 000 0. 00

25. 39000 465. 290 11,813.71
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1195 630- 00007 *Traffic Control Inspection 260. 690 206. 350
DAY 0. 000 0. 00
166. 75000 206. 350 34, 408. 86
1200 630- 00012 *Traffic Control Managenent 100. 650 21.280
DAY 0. 000 0. 00
699. 29000 21. 280 14, 880. 89
1205 630-80336 *Barricade (Type 3 MB) (Tenporary) 6. 660 3.330
EACH 0. 000 0. 00
107. 59000 3.330 358. 27
1210 630-80341 *Construction Traffic Sign (Panel Size A) 19. 790 9. 895
EACH 0. 000 0. 00
21.52000 9. 895 212.94
1215 630- 80342 *Construction Traffic Sign (Panel Size B) 27.450 13.725
EACH 0. 000 0. 00
21.52000 13.725 295. 36
1220 630-80343 *Construction Traffic Sign (Panel Size C 10. 640 5.320
EACH 0. 000 0. 00
21.52000 5.320 114. 49
1225 630- 80344 *Construction Traffic Sign (Special) 66. 500 33. 250
SF 0. 000 0. 00
13. 98000 33. 250 464. 84
1230 630- 80359 *Portabl e Message Sign Panel 36. 600 26. 600
DAY 0. 000 0. 00
129. 10000 26. 600 3,434.06
1235 630- 80360 *Drum Channel i zi ng Devi ce 136. 550 68. 275
EACH 0. 000 0. 00
32.27000 68. 275 2,203.23
1240 630- 80380 *Traffic Cone 91. 500 40. 750
EACH 0. 000 0. 00
5. 38000 40. 750 219. 24
1245 700- 70010 F/ A M nor Contract Revisions 250, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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1250 700-70011 F/ A Partnering 625. 000 625. 000
FA 0. 000 0. 00
1. 00000 625. 000 625. 00
1255 700- 70012 F/ A Asphal t Pavenent |ncentive 9, 120. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
1260 700- 70016 F/ A Fuel Cost Adjustnent 47, 500. 000 2,204. 750
FA 0. 000 0. 00
1. 00000 2,204. 750 2,204.75
1265 700-70018 F/ A Roadway Snoot hness | ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1270 700-70019 F/ A Asphalt Cenent Cost Adjustnent 72, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1275 700- 70023 F/ A On-The-Job Trai nee 2, 560. 000 1, 222. 000
FA 0. 000 0. 00
1. 00000 1, 222. 000 1,222.00
1280 700-70082 F/ A Furnish & Install Electrical Service 4, 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1285 700- 70380 F/ A Erosion Control 4, 750. 000 120. 000
FA 0. 000 0. 00
1. 00000 120. 000 120. 00
1290 700-70393 F/ A Wetland Monitoring 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1295 700- 70587 F/ A Hazardous Waste Di sposal HAZARDOUS WASTE DI SPOSAL 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
1300 700- 71000 CMEC Overrun Pool 130, 022. 700 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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1305 700-71001 COM3C Shared Rist Contig. Pool CMSC Shared R sk 209, 827. 000 111, 768. 000
Cont i ngency Pool
F A 0. 000 0. 00
1. 00000 111, 768. 000 111, 768. 00
1600 700-70021 F/ A On-The-Job Trai nee Replace Item 700-70023 QIT 424. 500 424.500
HOUR 0. 000 0. 00
2. 00000 424. 500 849. 00
1610 411-03342 Asph Cem (PG 64-28) CO 4 - Asphalt Cenent change to PG 0. 000 0. 000
64- 28
TON 0. 000 0. 00
787. 86000 0. 000 0. 00
1630 506-01020 Ceogrid Reinforce CO5 - Soil Stabilization 1, 321. 800 1, 321. 800
Sy 0. 000 0. 00
4. 80000 1, 321. 800 6, 344. 64
1635 304- 02005 ABC (CL 2) CO5 - Soil Stabilization 239. 270 239. 270
(9 0. 000 0. 00
41. 73000 239. 270 9,984.74
CAT 0250 CURRENT AMI $ 2, 853,505.54 $ 0.00$ 1,321,797.64
CAT NO0350 BE STRUCTURES
1310 201- 00000 *C earing and G ubbi ng 0. 340 0. 340
LS 0. 000 0. 00
20, 423. 68000 0. 340 6, 944. 05
1315 202- 00400 Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00
348, 904. 80000 0. 000 0. 00
1320 203- 00100 *Muck Excavation 478. 000 478. 000
(9 0. 000 0. 00
13. 04000 478. 000 6, 233. 12
1325 206- 00000 *Structure Excavation 472. 000 472. 000
(9 0. 000 0. 00
19. 86000 472. 000 9, 373.92
1330 206- 00065 Structure Backfill (FlowFill) 32. 000 32. 000
(% 0. 000 0. 00

221. 58000 32. 000 7,090. 56
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PON: 18162-BI D ESTI MATE RUN 06/ 14/ 2013
PRQIECT: FBRO702- 312 ESTI MATE NO 0016 09: 29: 36
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO0350 BE STRUCTURES

1335 206- 00100 *Structure Backfill (dass 1) 938. 000 938. 000
CY 0. 000 0. 00
69. 66000 938. 000 65, 341. 08
1340 206- 00200 *Structure Backfill (dass 2) 193. 000 193. 000
CY 0. 000 0. 00
38. 04000 193. 000 7,341.72
1345 206- 00360 *Mechani cal Rei nforcenent of Soil 900. 000 900. 000
CY 0. 000 0. 00
33. 68000 900. 000 30, 312. 00
1350 206-01781 Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
13, 753. 81000 1. 000 13, 753. 81
1355 207-00305 *Wet | and Topsoi | 866. 000 0. 000
CY 0. 000 0. 00
11. 41000 0. 000 0. 00
1360 207-00310 *St ockpi |l e Wetl and Topsoi | 320. 000 320. 000
CY 0. 000 0. 00
7.61000 320. 000 2,435. 20
1365 208-00301 Tenporary Diversion 2. 000 0. 000
LF 0. 000 0. 00
8, 025. 00000 0. 000 0. 00
1370 208-00400 Wat er Control 1. 000 0. 600
LS 0. 000 0. 00
214, 220. 88000 0. 600 128, 532. 53
1375 212-00028 *Seedi ng (Wt ands) 0. 380 0. 000
ACRE 0. 000 0. 00
6, 454. 97000 0. 000 0. 00
1380 212-00032 *Soi | Condi tioning 0. 380 0. 000
ACRE 0. 000 0. 00
4,088. 16000 0. 000 0. 00
1385 214-01015 *WIlow Cuttings 900. 000 0. 000
EACH 0. 000 0. 00

2. 42000 0. 000 0.00
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PCN: 18162- BI D ESTI MATE RUN 06/ 14/ 2013
PRQJECT: FBRO702- 312 ESTI MATE NO 0016 09: 29: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AVMOUNT
UNIT PRI CE
CAT NOO0350 STRUCTURES
1390 216-00201 *Soi | Retention Bl anket (Straw Coconut) 1, 812. 000 0. 000
SY 0. 000 0. 00
1. 78000 0. 000 0. 00
1395 217-00000 *Her bi ci de Treat nent 1, 800. 000 0. 000
SY 0. 000 0. 00
1. 03000 0. 000 0. 00
1400 240- 00000 *WIdlife Biologist 80. 000 0. 000
HOUR 0. 000 0. 00
83. 48000 0. 000 0. 00
1405 240-00010 Renoval of Nests 40. 000 15. 000
HOUR 0. 000 0. 00
75. 10000 15. 000 1, 126. 50
1410 240-00020 Netting 2,150. 000 2,150. 000
SY 0. 000 0. 00
7.94000 2,150. 000 17,071. 00
1415 250- 00010 *Envi ronnental Health and Safety Managenent 1. 000 0. 000
LS 0. 000 0. 00
5,312. 57000 0. 000 0. 00
1420 250- 00050 *Moni toring Techni ci an 150. 000 0. 000
HOUR 0. 000 0. 00
78. 07000 0. 000 0. 00
1425 250- 00110 *Heal th and Safety O ficer 20. 000 0. 000
HOUR 0. 000 0. 00
86. 73000 0. 000 0. 00
1430 403-34701 *Hot Mx Asphalt (Gading SX) (75) 283. 000 0. 000
TON 0. 000 0. 00
69. 55000 0. 000 0. 00
1435 411-03352 *Asphal t Cenent Performance G ade (PG 58-28) 15.570 0. 000
TON 0. 000 0. 00
648. 76000 0. 000 0. 00
1440 420-00113 *Ceotextile (Drainage) (O ass 2) 2, 351. 000 1, 067. 000
SY 0. 000 0. 00
3.26000 1, 067. 000 3,478. 42
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PON: 18162-BI D ESTI MATE RUN 06/ 14/ 2013
PRQIECT: FBRO702- 312 ESTI MATE NO 0016 09: 29: 36
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO0350 BE STRUCTURES

1445 502- 00460 Pile Tip 12. 000 12. 000
EACH 0. 000 0. 00
160. 46000 12. 000 1, 925. 52
1450 502-11489 Steel Piling (HP 14x89) 905. 000 905. 000
LF 0. 000 0. 00
95. 99000 905. 000 86, 870. 95
1455 503- 00042 *Drilled Caisson (42 Inch) 552. 000 552. 000
LF 0. 000 0. 00
665. 82000 552. 000 367, 532. 64
1460 503- 00200 Cai sson (Special) (Additional Length) 35. 000 35. 000
LF 0. 000 0. 00
518. 90000 35. 000 18, 161. 50
1465 503- 00200 Cai sson (Special) (Casing) 0. 000 0. 000
LF 0. 000 0. 00
481. 50000 0. 000 0. 00
1470 506- 00209 *Riprap (9 Inch) 1, 578. 000 794. 000
(9 0. 000 0. 00
92. 37000 794. 000 73,341.78
1475 506- 00218 *Ri prap (18 Inch) 288. 000 95. 000
(9 0. 000 0. 00
95. 63000 95. 000 9, 084. 85
1480 514-00200 Pedestrian Railing (Steel) 782. 000 0. 000
LF 0. 000 0. 00
137. 70000 0. 000 0. 00
1485 515-00120 *Wat er proof i ng (Menbr ane) 1, 760. 000 0. 000
Sy 0. 000 0. 00
12. 86000 0. 000 0. 00
1490 515-00400 *Concrete Seal er 581. 000 581. 000
Sy 0. 000 0. 00
6. 45000 581. 000 3, 747. 45
1495 518-01004 Bri dge Expansion Device (0-4 Inch) 80. 000 80. 000
LF 0. 000 0. 00

297. 11000 80. 000 23, 768. 80
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PON: 18162-BI D ESTI MATE RUN 06/ 14/ 2013
PRQIECT: FBRO702- 312 ESTI MATE NO 0016 09: 29: 36
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO0350 BE STRUCTURES

1500 601-03040 *Concrete O ass D (Bridge) 781. 000 781. 000
Cy 0. 000 0.00
681. 95000 781. 000 532, 602. 95
1505 601- 25735 Precast Concrete Deck Panel (3.5 Inch) 1, 605. 000 1, 605. 000
Sy 0. 000 0. 00
103. 39000 1, 605. 000 165, 940. 95
1505 MATERI AL ALLOMNCE Precast Concrete Deck Panel (3.5 0. 000
I nch
) Sy 0. 000 0. 00
103. 39000 0. 000 0.00
1505 MATERI AL ALLOMNCE Precast Concrete Deck Panels (3.5 0. 000
I nch
) Sy 0. 000 0. 00
103. 39000 0. 000 0.00
1510 601-40300 *Structural Concrete Coating 2, 115. 000 2,115. 000
Sy 0. 000 0. 00
9. 68000 2, 115. 000 20, 473. 20
1515 602- 00000 *Rei nforcing Steel 19, 497. 000 19, 497. 000
LB 0. 000 0. 00
1. 07000 19, 497. 000 20, 861. 79
1520 602- 00020 *Rei nforcing Steel (Epoxy Coated) 172, 702. 000 172, 702. 000
LB 0. 000 0. 00
1. 13000 172,702. 000 195, 153. 26
1525 606- 11030 *Bridge Rail Type 10M 398. 000 398. 000
LF 0. 000 0. 00
151. 81000 398. 000 60, 420. 38
1530 606-11032 *Bridge Rail Type 10M (Special) 797. 000 797. 000
LF 0. 000 0. 00
151. 81000 797. 000 120, 992. 57
1535 613-00200 *2 Inch Electrical Conduit 845. 000 845. 000
LF 0. 000 0. 00
10. 36000 845. 000 8, 754. 20
1540 614-00037 Si gn Panel (Special) 1. 000 0. 000
EACH 0. 000 0. 00

1, 580. 69000 0. 000 0.00
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PON: 18162-BI D ESTI MATE RUN 06/ 14/ 2013
PRQIECT: FBRO702- 312 ESTI MATE NO 0016 09: 29: 36
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO0350 BE STRUCTURES

1545 618- 10000 *Precast Concrete U G rder (Pre-Tensioned) 1, 396. 000 1, 396. 000
LF 0. 000 0. 00
519. 01000 1, 396. 000 724,537. 96
1545 MATERI AL ALLOMNCE G rders 0. 000
LF 0. 000 0. 00
519. 01000 0. 000 0. 00
1550 625- 00000 *Construction Surveying 0. 340 0. 340
LS 0. 000 0. 00
66, 701. 59000 0. 340 22,678.54
1555 626- 00000 *Mobi | i zati on 0. 340 0. 340
LS 0. 000 0. 00
546, 428. 58000 0. 340 185, 785. 72
1560 626-00100  Mbbilization (without Autopay) (SPECIAL) 0. 000 0. 000
LS 0. 000 0. 00
9, 095. 00000 0. 000 0. 00
1565 626- 01000 Public Information Services 0. 340 0. 220
LS 0. 000 0. 00
9, 408. 02000 0. 220 2,069. 76
1615 411-03342 Asph Cem (PG 64-28) CO 4 - Asphalt Cenent change to PG 0. 000 0. 000
64-28
TON 0. 000 0. 00
787. 86000 0. 000 0.00
CAT 0350 CURRENT AMI  $ 3,700, 709.22 $ 0.00$ 2,943, 738.68

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1570 620- 00002 *Field Ofice (dass 2) 0. 060 0. 060
EACH 0. 000 0. 00
58, 674. 02000 0. 060 3,520. 44
1575 620- 00012 *Fi el d Laboratory (d ass 2) 0. 060 0. 060
EACH 0. 000 0. 00
26, 347. 67000 0. 060 1, 580. 86
1580 620- 00020 Sanitary Facility 0. 110 0. 110
EACH 0. 000 0. 00
1, 902. 57000 0. 110 209. 28

CAT 0400 CURRENT AMI  $ 5,310.58 % 0.00$ 5, 310. 58
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PON: 18162-BI D ESTI MATE RUN 06/ 14/ 2013
PRQIECT: FBRO702- 312 ESTI MATE NO 0016 09: 29: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0450 BE CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1585 620- 00002 Field Office (Oass 2) 0. 940 0. 940
EACH 0. 000 0. 00
58, 674. 02000 0. 940 55, 153. 58
1590 620-00012 Field Laboratory (O ass 2) 0. 940 0. 940
EACH 0. 000 0. 00
26, 347. 67000 0. 940 24,766. 81
1595 620- 00020 Sanitary Facility 1.890 1.890
EACH 0. 000 0. 00
1, 902. 57000 1.890 3, 595. 86
CAT 0450 CURRENT AMI  $ 83,516.25 $ 0.00$ 83,516. 25

PRQJIECT TOTAL CURRENT AMI $ 6,934,769.79$ 66,597.08% 4,512, 693. 66



